

Palm Worth Walkway Painting Project review #5

October 13, 2024

From: Scot Northrup Project supervisor and trainer.

To: All Owners

We lost some days due to the storms blowing through. With that we continue to move forward and the first floor should be completely open by the end of this coming week. Some sections are still closed.

Monday October 14th we should have the 2nd top coat on the 1st floor north between the elevator and the ramp and will be open for traffic Tuesday morning.

After the above tasks are complete we will return to finish painting the caulk line, thresholds and under the railings. Some of this trim work has already begun.

Now keep in mind the stairs have received very little attention during this project. The beach stairs are in the most need of scraping and painting.

I think there will be only one more report saying all floors are open for traffic.

Scot Northrup

[swn725@gmail.com](mailto:swn725@gmail.com)